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Client: Needham DPW Dates: 
 

3/30/2020 to 4/3/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  
 
WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. 

Erosion controls and inlet fish nets resources inspected by BETA on Wednesday. Monitoring 

was conducted at the Whalen’s property on Friday by BETA.   
• Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added 

cement to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed, and 

covered with poly sheeting. Logs placed on edges of polysheeting to hold in place. Maverick 

surveyed stabilized piles to estimate volumes. Maverick continued to excavate lakebed 

material east of the work pad.  

• Maverick hauled stabilized material to Lynn Landfill on Monday, Tuesday, Wednesday, and 

Friday.  Each load is around 24-25 CY.  Forty-eight (48) loads were transported this week (18 

on Monday, 2 on Tuesday, 16 on Wednesday, and 12 on Friday).  

• 1,276 Tons were hauled through last week.  Tonnages from Monday to Wednesday were 

1,097.82 tons.  Final tonnage for Friday has not yet been provided by the facility but is 

estimated at around 370 tons for approximately 1,470 tons this week and an approximate 

project total of 2,750 tons (around 2,130 CY).   

• Larger dewatering pump set up behind work pad (6-inch). The existing pumps have been 

running throughout the week. Crane mats were placed northeast of work pad to continue 

excavation and concrete slabs were placed on top of crane mats in case of flooding. 
• Cement additive was delivered to Site to fill silo on Tuesday and Friday. Maverick had batteries 

replaced in excavators by Caterpillar on Tuesday and had additional supplies delivered to Site 

on Tuesday.  
• Maverick captured fish found by work pad, logged and relocated downstream, per wildlife 

training. Twelve (12) fish were captured on Tuesday and thirty-seven (37) fish were captured 

on Wednesday. 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 
• Weekly turbidity monitoring to be conducted along Rosemary Brook.   
• Hauling of stabilized material to Lynn Landfill. Addition and mixing of cement additive to 

soil bins in soil containment area, per Stabilization Plan, and upon stabilization, continue 

hauling material stockpiled in soil bins on work pad to Lynn Landfill. 
• Continue excavation of lakebed material. Continue stockpiling of material to allow dewater. 

Continue relocation of excavated material into soil bin areas to allow stabilization.  
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MONDAY – MARCH 30, 2020 

     

Maverick surveying stabilized piles before hauling on Monday 

    
Hauling material to Lynn Landfill on Monday. Eighteen (18) loads were completed on Monday for 

a total of 564.1 tons.  

     

Rosemary Street during hauling on Monday 

HAULING PHOTOS  
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TUESDAY – MARCH 31, 2020 

     
Rosemary Street before hauling on Tuesday 

 

     

Hauling material to Lynn Landfill on Tuesday. Two (2) loads were completed on Tuesday for a 
total of 55.94 tons.  
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WEDNESDAY – APRIL 1, 2020 

     
Maverick surveying stabilized piles before hauling on Wednesday 

     

Hauling material to Lynn Landfill on Wednesday. Sixteen (16) loads were completed on 
Wednesday for a total of 477.78 tons.  

     

Rosemary Street during hauling on Wednesday. Maverick swept road periodically.  
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FRIDAY – APRIL 3, 2020 

     
Maverick surveying stabilized piles before hauling on Friday 

     

Hauling material to Lynn Landfill. Twelve (12) loads were completed on Friday  

     
Before Hauling      After Hauling 

Rosemary Street during hauling on Friday.  
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Tuesday      Friday 

Portland cement additive delivered on Tuesday and Friday 
 

     
During additive     After additive 

Cement additive on Tuesday for stabilization  
 
 
 
 

PHOTOS  
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Twelve (12) fish captured on Tuesday and thirty-seven (37) fish captured on Wednesday. Fish 
were relocated downstream, per wildlife training. 

 
 
 

     
Fish inlets inspected on Wednesday 

 
 


